
   

    

This Week – Ongoing Work – 5/17/04 through 5/21/04
East Front Plaza Highlights:
•  Stone masons will begin to set granite curb stones this week.
•  Concrete placements for floor slabs will occur on all three levels of the CVC and the southern half of the roof deck.
•  Crews continue to build mechanical spaces, erect formwork, pour concrete, and install utilities throughout the site.
•  Emergency egress from the Rotunda has been established on the northern half of the CVC roof deck.

East Front Extension (Inside the Capitol)
•  Crews continue to erect structural steel inside the East Front Extension and continue with demolition activities to clear

the way for elevator shafts, escalators, stairwells and new mechanical systems.

Truck Tunnel Construction
•  Dump trucks continue to backfill the tunnel zone above the tunnel roof deck.
•  In other areas, crews continue to assemble rebar and formwork for the tunnel walls and roof deck.
•  Workers expect to complete utility installation above the tunnel this week and then begin removing the temporary

bridge structure on Constitution Avenue.  Once the bridge is removed, crews will backfill the zone, place asphalt for the
road and re-establish sidewalks and curbs.  Work is expected to be completed in this zone by June 7, 2004.
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Milestone: On Tuesday, May 11, 2004, one of the first granite curb stones was laid in place on the CVC roof deck, marking the first transition of
space from the Sequence 1 contractor (structure and foundation) to the Sequence 2 contractor (build-out and finishes).  Architect of the Capitol
Alan Hantman (back row, left) and senior members of the Centex Construction Group (Sequence 1 contractor), Manhattan Construction Co.
(Sequence 2 contractor), RTKL (project designer) and Gilbane Building Co. (CVC construction manager)  were all present to witness the event.



If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer,
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

Library of Congress (LOC) Tunnel
•  A temporary vehicle bridge is now in place along

the western half of First Street over the excavation
zone.  Traffic flow has been shifted westward to
flow over the bridge and excavation work is
underway on the eastern half of First Street.

•  Excavation near the northwest corner of the LOC
building has been completed.  Some demolition of
an old pedestrian tunnel around the perimeter of
the LOC is required before crews can pour the
concrete for the slab on grade.

Next Week – 5/24/04 - 5/28/04

East Front Plaza Work
•  Stone masons will continue setting granite curb

stones on the north side of the roof deck.
•  Crews will continue to waterproof portions of the CVC roof slab, conduct waterproofing tests, and place the top slab of

concrete on the southern half of the roof deck.
•  Crews will continue to install utilities, build mechanical spaces, erect formwork and place concrete floor slabs for all

three below-ground levels of the CVC.
•  A crane will arrive on the site and will be situated just east of the Congressional Auditorium construction zone near

First Street NE/SE.  The crane will be used to lift structural steel in place for the auditorium.

East Front Extension
•  Steel crews will continue to erect steel within the East Front concrete structure. Demolition of structural elements will

continue on all levels within the East Front Extension and in the Carriageway below the East Front Center Steps.
Demolition of major structural columns will continue inside the East Front transition zone.

Truck Tunnel Construction
•  Crews will continue to erect formwork,  place concrete and waterproof the roof

deck and walls in all areas of the truck tunnel
construction zone.  Close to 75 percent of the concrete for the tunnel is in place.

•  Once new utility work is inspected by the Washington Sewer Authority, crews
will remove the temporary bridge and backfill the zone along Constitution Ave.

Library of Congress (LOC) Tunnel
•  Crews will continue excavating the eastern half of First Street SE above the

LOC tunnel zone.
•  Formwork assembly and concrete placements will continue near the LOC

and within the CVC site for the tunnel floor slab and walls.

Workers assemble the lower level formwork and reinforcing steel in the eastern half of the CVC site.

Workers measure a section of a waterproofing membrane that will be used
to line a portion of the concrete structure of the Congressional Auditorium.

A blow-torch helps to seal a waterproofing membrane.


